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Mr. Dean Gould
BRAC Environmental Coordinator
Marine Corps Air Station El Toro
Base Realignment and Closure
P.O. Box 51718
irvine, California 92619-1718

FEDERAL FACILITY AGREEMENT (FFA) SCHEDULE FOR OPERABLE UNIT
(OU)-2C, INSTALLATION RESTORATION PROGRAM (IRP) SITES 3 AND 5,
MARINE CORPS AIR STATION (MCAS) EL TORO

Dear Mr. Gould:

The Department of Toxic Substances Control (DTSC) reviewed your letter dated
May 15, 2001 requesting an extension of a deadline for OU 2C Sites 3 and 5 as forth in
Appendix A of the FFA for MCAS El Toro. The extension request is made pursuant to
Section 9.2 (g) of the FFA.

As indicated in your letter, a six-month extension is needed to submit the draft final
Record of Decision (ROD) for Sites 3 and 5. The letter requests that the submittal date
for the draft final ROD change from May 15, 2001 to November 14, 2001.

DTSC understands that the schedule for Sites 3 and 5 has been further impacted by
delay of the radiological survey effort as a result of natural resource issues. The
Department of the Navy (DON) is coordinating with the United States Fish and Wildlife
Service (USFWS) on natural resource issues associated with Sites 1, 2 and 17. This
coordination has delayed commencement of the radiological survey for various sites at
MCAS El Toro. In turn, this has delayed completion of the radiologicai survey at Sites 3
and 5 and incorp°ration of the results into the associated draft final ROD.

DON also intends to take the opportunity during the delay to supplement the draft final
ROD with information on how Anomaly Area 3 and Aerial Photograph Anomaly (APHO)
46 will be addressed in the context of Sites 3 and 5.

TheenergychallengefacingCaliforniaia mol_EveryCalifornianneedsfotakeimmediateactiontoreduceenergycon_surnption.
Fora listofsimplewaysyoucanreducedemandandcutyourenergycosts,seeourWeb-siteatwww.dtsc.ca.gov,
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Your letter also requests a commitment to a 30-day review period for both the draft
Radiological Release Report and the draft final ROD. DTSC will coordinate review of
the draft Radiological Release Report with the California Department of Health Services
(DHS); however, at this time, DTSC cannot commit to a 30-day review as requested by
the DON. Accordingly, since the draft final RODwill include information from the draft
Radio!ogical Release Report and both documents will be issued on the same date, the
review periods should coincide.

Although DTSC cannot commit to a 30-day review period for the draft Radiological
Release Report, DTSC agrees that good cause exists for the extension and hereby
grants your request for changes to the FFA schedule. If you have any questions,
please contact Ms. Triss Chesney, Remedial Project Manager, at (714) 484-5395.

Sincerely,

_'"John E. Scandura, Chief
outhem Califomia Branch

Office of Military Facilities

cc: Ms. Nicole Moutoux
Remedial Project Manager
U. S. Environmental Protection Agency Region IX
Superfund Division (SFD-8-1)
75 Hawthorne Street
San Francisco, California 94105-3901

Ms. Patdcia Hannon
Remedial Project Manager
California Regional Water Quality Control Board
Santa Ana Region
3737 Main Street, Suite 500
Riverside, California 92501-3339

Mr. Gregory F. Hurley
Restoration Advisory Board Co-chair
620 Newport Center Drive, Suite 450
Newport Beach, California 92660-8019
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cc: Ms. Polin Modanlou
MCAS E! Toro Local Redevelopment Authority
10 Civic Center Plaza, 2"dFloor
Santa Ana, California 92701

Mr. Steven Sharp
Orange .CountyHealth Care Agency
2009 East Edinger Avenue'
Santa Ana, California 92705

Ms. Content Amold
Remedial Project Manager
Naval Facilities Engineering Command
Southwest Division - Code 06CC.CA
1220 Pacific Highway
San Diego, California 92132-5187

Ms. Deidre Dement
Department of Heath Services
Environmental Management Branch - MS 396
P.O. Box 942732
Sacramento,' California 94234-7320

TOTAL P.04

HAY 21 2001 08:51 714 484 543? PAGE.04



MRY-21-2001 08:51 FROM DTSC - Cgpress TI3 9'16t95;_21a780 P, 01/04

· . _ . ' !_ .

Depm"tme_ ? Tax/c $abstanc_ C_ntrol

Offi_- ofl_il/ta_ Fm_,t/_ ,.
.. 579_Car'po'/'xt_,A3remJm

c-_ r_, Canfor_da90_*

._!,-_N_:(T-4)-'_-_' ..
~*

·I, ..... 'mm 1 ,. I I II I I ' - Il I I _

Date: . .,._,//_,//O I . - No. cf pages..([rtctuding cover)..- ,_..../

mt mi . m m i . ,NL u,,mm m m m , · N

TO: Z_.. &m Id F_N_.:.. -O 2 _m· , , m . mm

"..:_,_ _,,?_,, ' c,:,_t_:From' ' ".t _..s .. -
Il I I * m I ' lB Iml Illl Ii · I I ~*

· · ,

subj_. /'F,_' ;. r_u-2_ .' , , .......... "
/

i iiii illU ii i m I I I I I II _ ImM I IL _ I !

Co_-_ents:.

..... . .... { ,, },m,mm mj

t m 1, , ,,, tltttl lit t I t t t m° tit

°*

· o

Per _ur'RequestC3 Urgent-Hand _rry! .:

O Con_dential O Please Comment -

FAX: (714)4a4-54_7

MR¥ 21 2001 08:50 714 484 543? PRGE.01


